
ENERGY STREAMLINING TASK FORCE PROJECT SUMMARY 

Name: Vector Natural Gas Pipeline Project P-2 

Entity Proposing Project: Embridge, Inc. (lead); DTE Energy; Westcoast Energy Inc. (comments 
submitted by Interstate Natural Gas Association of America) 

Category of Project: Pipeline 

Brief description of project: 42-inch diameter, 348-mile project; FERC initiated third-party EIS 
contractor program for the project in order to maintain market driven schedule 

Agencies that must be consulted and agencies from which approval is needed: 

Federal: Federal Energy Regulatory Commission – lead agency; issues Presidential Permit 

 State Department (International Boundary Commission) – issues border-crossing 
permit 

 Other – U.S. Fish & Wildlife Service; Army Corps of Engineers; Environmental 
Protection Agency; Department of Agriculture (National Resource Conservation 
Service); National Park Service; U.S. Coast Guard 

State: Illinois Environmental Protection Agency; Illinois Departments of: Natural 
Resources, Environmental Management, Natural Resources; Michigan Departments 
of: Environmental Quality, Natural Resources; State Historic Preservation Offices & 
State Departments of Transportation 

Local: 355 road crossing permits; 146 separate local, township or county permits (e.g., 
zoning variances) 

Int’l:  National Energy Board of Canada – lead for 15-mile segment in Ontario 

Project Timeline: 

Certificate of Public Convenience and Necessity filed with FERC; application for Presidential 
Permit filed – December 15, 1997 

Public comment notice – January 1998 

Public “scoping” meetings (4) – February 9-12, 1998 

Notice of availability of Draft EIS – September 1998 

Public meetings (4) – October 5-6, 1998 

Preliminary Determination on non-environmental issues filed – October 19, 1998 

Notice of availability of Final EIS – April 2, 1999 

FERC issued Certificate – May 29, 1999 

Presidential Permit issued – October 19, 1998 

FERC issued order amending Certificate – November 26, 1999 

Construction on advance portions of pipeline began – December 1999 

Majority of construction – May – November 2000 

Began operations – December 1, 2000 
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